CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00178

TITLE: Partial Compensation for Executed Utility = DATE: 10/23/2017
Agreement with City of Fresno

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This change order provides additional compensation for construction as a result of the executed Utility Agreement with the
City of Fresno. This sum does not constitute a final lump sum price as a result of this executed agreement. This is partial
payment for the following utility relocations:

-

Sewer at Shaw Avenue between Santa Ana and Ashlan Avenues

Sewer at Cornelia and Santa Ana Avenue

Sewer at Fresno and H Streets

Sewer at China Alley, Mono Street, Kern Street, Ventura Avenue, G Street and Mariposa Street
Water at Shaw Avenue between Santa Ana and Ashlan Avenues

Water at Cornelia and Santa Ana Avenue

Water at Fresno and H Streets, China Alley and Stanislaus Street

Water at China Alley, Mono Street, Kern Street, Ventura Avenue, G Street and Mariposa Street

The causes of the additional costs include, but are not limited to, the following:
* Requiring casings to be extended 10 feet past HSR and UPRR ROW
Upsized Water and Sewer Main Lines throughout the alignment
Added Water and Sewer Main Lines in different segments of the project
Added redundant casings for all sewer lines crossing the HSR and UPRR ROW
Incorporation of revised City of Fresno Updated Public Work Standards

A future adjustment in compensation is expected at these and other locations due the executed Utility Agreement with the
City of Fresno.

ADJUSTMENT IN COMPENSATION AT AGREE LUMP SUM

For this work, the Contractor shall be paid the agreed lump sum of $2,000,000.00. This lump sum constitutes partial
compensation for providing all services, labor, material, equipment, tools and incidentals, including all markups by
reason of this change.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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CALIFORNIA

High-Speed Raill Autherity CHANGE ORDER (CO) CO No.: 00178

TITLE: Partial Compensation for Executed Utility DATE: 10/23/2017
Agreement with City of Fresno

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/lZgehry/Parsons, a Joint Venture
Acceptance By |

Signature \ Dats
Ghassan Arigat — Project Manager/Director Q
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/_/{_—;é:,_———— Steven Milton- Design & Construction Manager /
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